
 CONSTRUCTION SCHEDULE UPDATE  
Park Street Streetscape – February 2012  

 
Dear Business Owner:  
 
The Park Street project resumed construction on January 3, 2012.  There have 
been a total of three rain days for the project which has resulted is a slight delay to 
the construction schedule.  Project completion is planned has been moved from mid 
April 2012 to late April 2012, unless there are additional rain delays or the 
contractor encounters significant construction problems.  The City is committed to 
keeping you informed throughout and will post regular updates at the City Website:  
http://www.cityofalamedaca.gov/City-Hall/Park-St--Streetscape-Project  
 
CONSTRUCTION HOURS  
Construction work hours are generally from 8 a.m. to 5 p.m., Monday through 
Friday; however, work in the northbound direction (leaving Alameda) will not 
commence until 9 a.m. and work in the southbound direction (entering Alameda) 
must end by 4 p.m. These restrictions are based on peak directional traffic flow.  
 
The contractor will keep one lane of traffic open at all times, but motorists may 
experience minor disruptions in traffic; residents, businesses, and pedestrians may 
experience increases in noise level and dust during the construction. Bus stop 
access and access to businesses will be maintained throughout the project duration 
with some minor interruptions.  
 
PARKING IMPACTS   
There will continue to be temporary loss of on-street parking during the 
construction.  The City and contractor are working to minimize this loss while 
ensuring construction continues in a safe and efficient manner.  In addition, some 
parking meters have been removed and 2-hour parking signs have been installed on 
barricades.  Please contact the Police Department traffic division at 337-8340 to 
report violations to the 2-hour parking limit. 
 
KEY DATES  
Please note that this schedule will change if there are significant rain delays 
or other construction problems. The City will keep you updated. Based on 
historic data, weather may result in the schedule being extended by as much as a 
month and a half.  
  
San Jose Avenue to Encinal Avenue, East Side:  

 Installation of new tree wells, frames, and irrigation – COMPLETE 
 Removal of sidewalk/curb for pull boxes/street light footings – COMPLETE 
 Trenching in parking lanes for electrical and irrigation lines – COMPLETE 
 Asphalt plug placement in parking lanes -   February 2 - 3  
 Sidewalk repairs and other concrete work – February 27 - March 2 

 



San Jose Avenue to Encinal Avenue, West side:  
 Installation of new tree wells, frames, and irrigation – COMPLETE 
 Removal of sidewalk/curb for pull boxes/street light footings – COMPLETE 
 Trenching in parking lanes for electrical and irrigation lines – COMPLETE 
 Asphalt plug placement in parking lanes -   February 2 - 6 
 Sidewalk repairs and other concrete work – March 5 - 9 

 
Encinal Avenue to Central Avenue, East side:  

 Installation of new tree wells, frames, and irrigation – COMPLETE 
 Removal of sidewalk/curb for pull boxes/street light footings –           

January  31- 6 
 Trenching in parking lanes for electrical and irrigation lines –           

February  7 - 13 
 Asphalt plug placement in parking lanes -  February 28 - 29 
 Sidewalk repairs and other concrete work – February 29 - March 6 
 

Encinal Avenue to Central Avenue, West side:  
 Installation of new tree wells, frames, and irrigation – COMPLETE 
 Removal of sidewalk/curb for pull boxes/street light footings –          

February 14 - 20 
 Trenching in parking lanes for electrical and irrigation lines –           

February 21 - 24 
 Sidewalk repairs and other concrete work – March 7 -  13  
 Asphalt plug placement in parking lanes -  March 14 - 16 

 
All Blocks:  

 Joint trench crossings at Central, Alameda, and San Antonio -           
January 23 - February  17 

 Miscellaneous concrete work -  March 27 - April 2 
 Install new bus shelters -  February 21 - 23 
 Install new historic streetlight poles – March 14 - 23 
 Miscellaneous signs and signal loops – March 19 - 26 
 Final asphalt pavement in parking lanes March 19 - 23 
 Install modern parking kiosks -  March 30 - April 5 
 Plant new trees, install grates and guards - March 21 - 26 
 Energize new streetlights, remove old lights, and patch concrete –                    

March 26 - April 4  
 City conducts final inspection and list of repairs needed - April 6 - 9 
 Contractor makes final corrections - April 10 - 20 
 City gives final construction approval - April 23 - 25 
 

The City appreciates your cooperation and patience during the construction of the 
project. For on-going updates to this schedule, please go to the City’s web page: 
http://www.cityofalamedaca.gov/City-Hall/Park-St--Streetscape-Project  
 
Questions or information about the project should be directed to Shilpa Patel at (510) 747-7930. 

http://www.cityofalamedaca.gov/City-Hall/Park-St--Streetscape-Project

